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ADAMS & SMITH INC BRF-0010(27)16 BRIDGE; SR-10, NORTH OF EMERY 7 $15,126.81 ($41,635.28) $15,126.81 11/30/2005
BRO-LCO07(6) SPRING GLEN BRIDGE REPLACEMEN 4 $192,355.44 $9,617.77 $182,737.67 11/21/2005
AMERICAN CIVIL CONSTRUCTORS INC IM-70-1(52)26 I-70 MP 26 to MP 31.9 5 ($2.85) ($50,573.83) ($2.85)  11/09/2005
IM-NH-STP-15-3(28)112 1-15; MP 112.3 to MP 120.7 4 $734,986.77 $36,749.34 $698,237.43 11/08/2005
AMES CONSTRUCTION INC *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO 11 $3,541,486.38 $177,074.32 $3,364,412.06 11/14/2005
JACKSON CONSTRUCTION & ENGINEERINSTP-LC39(5) US-89; Manti City Main Street and Rest 4 2 $162,562.09 $8,128.10 $154,433.99  11/07/2005
STP-LC49(80) Maint St. Enhancement 400 S to Center 3 $234,021.85 $11,701.09 $222,320.76 11/14/2005
BROWN BROTHERS CONSTRUCTION CO.*STP-0024(28)53 SR-24; SOUTH LYMAN TO 300 EAST,E 2 $598,869.02 $29,943.45 $568,925.57  11/28/2005
BUILD INC NH-BRF-0006(60)256 US-6 AT SUNNYSIDE JCT. 9 $485,707.28 $24,285.36 $461,421.92 11/17/2005
STP-1544(1)5 ARCADIA ROAD 3 $148,205.90 $7,410.30 $140,795.60 11/02/2005
BURDICK PAVING STP-2750(1)0 Gusher to Lapoint Highway in Uintah Coy 3 $533,240.43 $26,662.02 $506,578.41 11/14/2005
STP-2794(1)0 500 W; 500 S - 1500 S & 500 S - SR-40 4 $74,799.51 $3,739.98 $71,059.53 11/14/2005
STP-9999(381) VARIOUS LOCATIONS IN DAGGETT & 2 $31,701.00 $1,585.05 $30,115.95 11/16/2005
CACHE VALLEY ELECTRIC SP-9999(737) SR-151; (10400) south and 1055 Westa| 1 $449,670.00 $22,483.50 $427,186.50 11/28/2005
SP-9999(813) Intersection@SR-126&1600 N, Layton & 3 $113,769.50 $5,688.48 $108,081.02 11/07/2005
CACTUS TRANSPORT INC. NHS-9999(375) SR-191; Various Spots on SR-191 3 $600.00 ($19,011.23) $600.00 11/30/2005
CALVIN L. WADSWORTH CONSTR NH-0191(11)0 MONUMENT VALLEY WELCOME CENT 8 $56,883.96 $2,844.20 $54,039.76)  11/08/2005
DIVERSIFIED CONCRETE CUTTING INC [IM-70-1(56)42 I-70 MP 42 to MP 48 2 $258,784.57 $12,939.23 $245,845.34  11/28/2005
EDWARD KRAEMER & SONS INC *HPP-STP-2148(1)0 COTTONWOOD STREET; 5600 SOUTH 12 $1,704,518.05 $85,225.90 $1,619,292.15  11/22/2005
ESG FLAGGING SERVICES SP-9999(852) Flagging Service Various Locations in Pr| 2 $2,831.67 $141.58 $2,690.09  11/02/2005
FREHNER CONSTR CO INC *IM-NH-15-3(26)121 I-15; WILDCAT INTERCHANGE TO JCT 23 $59,298.59 $0.00 $59,298.59)  11/07/2005
G.A. WESTERN CONSTRUCTION BRF-0128(5)12 BRIDGE; SR-128, 14.4 MILESNORTH( 5 $43,706.92 $2,185.35 $41,521.57)  11/17/2005
GERBER CONST INC ER-9999(825) Structures in R-4 OE-2384 OE-2392 C-3| 1 $40,000.00 $2,000.00 $38,000.00 11/21/2005
GILBERT & SONS SP-0114(6)7 SR-114 (Geneva Rd.) & SR-52 (800 N) ¢ 2 $2,448.00 ($2,821.45) $2,448.00  11/15/2005
GRANITE CONSTRUCTION CO OF UT IM-80-1(35)10 1-80; MP 10 TO MP 30 2 $1,926,048.72 $96,302.44 $1,829,746.28 11/02/2005
*NH-15-7(215)314 I-15; BECK STREET OVERPASS 9 $46,894.50 $0.00 $46,894.50 11/28/2005
BHF-0053(16)1 SR-53; 24th Street Viaduct - Ogden Brid¢ 1 $1,503,786.42 $75,189.32 $1,428,597.10 11/02/2005
CM-0108(12)0 Intersection; Antelope Dr.& I-15, Layton 4 $31,311.00 $1,565.55 $29,745.45 11/14/2005
FH34(001)6 SR-150; MIRROR LAKE HIGHWAY 7 $58,944.23 $2,947.21 $55,997.02 11/14/2005
IM-84-6(79)55 MTN GREEN INTERCHANGE TO MOR( 18 $192,533.80 $9,626.69 $182,907.11 11/08/2005
IM-84-6(84)44 I-84; SR-26 to SR-89, Various Ramp Se¢ 3 $1,744,223.48 $87,211.17 $1,657,012.31 11/16/2005
NH-0040(43)117 SR-40; BALLARD TO JENSEN 7 $219,886.08 $10,994.30 $208,891.78 11/28/2005
SP-0039(9)14 SR-39 @ JUNCTION WITH SR-158, WE 5 $0.00 ($5,034.18) $0.00 11/09/2005
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GRANITE CONSTRUCTION CO OF UT SP-0095(8)45 Bridge Preservation SR-95 3 $266,569.81 $13,328.49 $253,241.32 11/08/2005
SP-0232(4)0 SR-232 FROM SR126 TO GORDON AV| 6 $172,546.20 $8,627.31 $163,918.89 11/01/2005
SP-9999(749) Bridge Preservation; SR-26 and SR-79ir 3 $9,750.00 $487.50 $9,262.50 11/30/2005
H E DAVIS CONSTRUCTION, INC SP-0052(5)0 SR-52; 800 North, 1200 West Intersectio 4 $678,892.60 $33,944.63 $644,947.97 11/21/2005
HAMILTON BROS ELECTRIC INC SP-9999(680) TWO INTERSECTIONS IN REGION FO| 2 $10,372.00 $518.60 $9,853.40  11/23/2005
SP-9999(820) Traffic Signals in Region 4 SR-212 & SR| 3 $25,817.52 $1,290.88 $24,526.64 11/23/2005
HARPER CONTRACTING INC STP-0111(6)6 SR-111 AT SR-173 10 $21,702.00 $1,085.10 $20,616.90 11/09/2005
HIDDEN PEAK ELECTRIC CO INC SP-0235(2)1 SR-235 and 400 North, Ogden 2 $40,130.22 $2,006.51 $38,123.71 11/14/2005
SP-15-7(173)294 SIX OFF RAMPS ON I-15 IN SALT LAKE 6 $0.00 ($28,744.01) $0.00  11/23/2005
SP-9999(705) 3 TRAFFIC SIGNAL SYSTEM IMRPOVE 9 $4,586.40 $0.00 $4,586.40 11/17/2005
SP-9999(716) Conduit Fiber Installation TrafficSignals t| 4 $50,198.50 $2,509.93 $47,688.57,  11/01/2005
HIKIAU, INC. ISTP-15-2(49)27 I-15; RP 27 TO RP 167 4 $4,436.72 $221.84 $4,214.88 11/08/2005
INTERMOUNTAIN SLURRY SEAL INC  IM-15-7(214)332 I-15 RAMPS; SR-126 TO SR-97 3 $100,101.58 $5,005.08 $95,096.50 11/08/2005
IM-70-3(43)107 I-70 MP107.50 TO MP138.25, ROTOMIL 4 $90,256.58 $4,512.83 $85,743.75 11/08/2005
IM-NH-80-4(105)164 I-80; Echo to Castle Rock, MP 164.02t0| 2 $659,883.16 $32,994.16 $626,889.00 11/07/2005
‘RMOUNTAIN SPRAYING & LANDSCAPINCSTP-LC17(9) SR-12 TROPIC MAIN STREET ENHAN( 1 $128,005.23 $6,400.26 $121,604.97  11/07/2005
INTERSTATE ROCK PRODUCTS INC  *SP-15-1(20)13 WASHINGTON INTERCHANGE ATRP | 18 $26,594.50 $1,329.73 $25,264.77)  11/30/2005
LEGRAND JOHNSON CONST CO STP-0128(9)3 NEGRO BILL CANYON 2 $217,560.49 $10,878.02 $206,682.47  11/07/2005
LYNDON JONES CONSTRUCTION INC SP-0134(4)3 SR-134; Martini's Slough MP 3.2 2 $144,005.48 ($2,331.81) $144,005.48 11/07/2005
MEADOW VALLEY CONTRACTORS INC |ISTP-15-1(64)36 I-15; RP. 36 to RP 38 6 $0.00 ($5,925.00) $0.00  11/30/2005
STP-0089(41)278 US-89; SOUTH TO NORTH MAPLETON 12 ($40.25)  ($147,686.45) ($40.25)  11/09/2005
MEL CLARK INC STP-1002(2)1 MINERSVILLE TO MILFORD, BEAVER 7 $1,440.63 $72.03 $1,368.60  11/14/2005
MILLER PAVING INC STP-LC35(126) EMIGRATION CANYON BIKE LANES 2 $57,701.17 $2,885.06 $54,816.11 11/30/2005
STP-LC35(126) EMIGRATION CANYON BIKE LANES 1 $368,283.04 $18,414.15 $349,868.89 11/08/2005
NIELSON CONSTRUCTION SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY 10 $164,880.41 $8,244.02 $156,636.39 11/08/2005
SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY 11 $544,088.00 $27,204.40 $516,883.60 11/30/2005
SP-0006(67)288 SR-6; MP 287.2 TO MP 300 5 $46,503.14 $2,325.16 $44,177.98 11/08/2005
RALPH L WADSWORTH CONSTR CO INC *BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CAN 4 $833,634.35 $41,681.72 $791,952.63  11/08/2005
*BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CAN 5 $828,964.69 $41,448.23 $787,516.46 11/30/2005
*INH-IBRF-15-6(134)264 I-15 AT SR-75 INTERCHANGE (IRONT(C 22 $359,348.84 $17,967.44 $341,381.40 11/08/2005
BRF-0006(25)159 US-6 OVER UPRR WEST OF SANTAQ 9 $25,651.76 ($63,233.19) $25,651.76 11/14/2005
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 24 $1,546,317.53 $77,315.88 $1,469,001.65 11/16/2005
STP-BRO-0201(5)17 2100 SOUTH; 900 WEST TO REDWOO| 20 $32,704.74] $0.00 $32,704.74 11/07/2005
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ECON RECLAMATION CONSTRUCTION INISTP-15-1(58)6 I-15 ST GEORGE INTERCHANGES BE/ 2 $110,019.17 $5,500.96 $104,518.21 11/28/2005
ISTP-15-1(58)6 I-15 ST GEORGE INTERCHANGES BE/ 1 $53,105.05 $2,655.25 $50,449.80 11/21/2005
S & L LANDSCAPING & EXCAVATING |SB-UT02(005) SR-189; PROVO CANYON SCENIC BY\ 6 $38,257.75 $1,912.89 $36,344.86)  11/21/2005
SKY VIEW EXCAVATION & GRADING INC STP-1826(2)0 OLD HWY 91; MONA TO N. JUAB Phas| 3 $714,396.67 $35,719.83 $678,676.84  11/08/2005
JORENSEN (CRAIG F) CONSTRUCTION IN(SP-9999(669) THREE INTERSECTION IN REGION ON 6 $770.00 ($13,145.67) $770.00 11/21/2005
SP-9999(676) ONE TRAFFIC SIGNAL IN REGION 2 3 $36,435.86 $1,821.79 $34,614.07 11/08/2005
SP-9999(682) FOUR SIGNALS IN REGION 2 7 $20,505.26 $1,025.26 $19,480.00 11/17/2005
SP-9999(719) SR-146 & 200 S, PLEASANT GROVE; S 2 $83,137.34 $4,156.87 $78,980.47 11/14/2005
KER & PARSON COS INC DBA JACK B PAI*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, O 7 $1,969,820.21 $98,491.01 $1,871,329.20 11/21/2005
SP-0013(30)5 SR-13; at Waterly Lane in Brigham City, | 2 $18,630.00 ($4,676.08) $18,630.00  11/30/2005
SP-0091(9)32 SR-91; SMITHFIELD TO IDAHO LINE &| 22 $217,023.82 ($841,037.14) $217,023.82 11/03/2005
SP-0102(3)17 SR-102; FROM SR-13 TO SR-38 & CHIF 3 $25,427.57| ($25,531.29) $25,427.57 11/14/2005
SP-0134(2)11 2700 NORTH,; I-15 TO WASHINGTON, 14 $163,608.37 $0.00 $163,608.37 11/28/2005
SP-0193(3)1 SR-193; FROM I-15 TO SR-89 6 $0.00 ($15,139.91) $0.00 11/21/2005
KER & PARSON COS INC DBA STAKER P/*IM-15-2(45)82 I-15; PARAGONAH TO SR-20 OFF RANV 23 ($61,259.22) ($560,330.56) ($61,259.22)  11/08/2005
IM-9999(353) 1-80 & I-215, Various Locations 4 $7,312.20 $365.61 $6,946.59 11/17/2005
PLHD-STP-0092(5)1 SR-92; I-15 Ramp Widen & passing lane, 5 $76,154.20 $3,807.71 $72,346.49 11/09/2005
SP-0073(12)25 SR-73; at Wilson Street (White Hills Sub( 2 $36,759.39 $1,837.97 $34,921.42 11/21/2005
SP-9999(694) SR-89, 114, & SR-156 THIN OVERLAY 6 $138,027.52 $6,901.38 $131,126.14 11/23/2005
SP-9999(741) SR-181 and SR-186 in Salt Lake County| 3 $135,591.80 $6,779.59 $128,812.21 11/17/2005
STP-0032(16)21 SR-32; PEOA TO WANSHIP 4 $156,821.11 $7,841.06 $148,980.05 11/03/2005
STP-0035(2)0 SR-35; FRANCIS TO DIAMOND BARR/ 3 $87,908.90 $4,395.45 $83,513.45 11/03/2005
{ER & PARSON COS INC DBA WESTERN FIBHF-IM-15-2(43)62 BRIDGE; I-15 OVER SR-130 NEAR CEL 8 $0.00 ($98,831.84) $0.00 11/21/2005
IM-NH-STP-15-2(48)54 I-15 Hamilton Fort North Cedar 3 $1,814,049.42 $90,702.47 $1,723,346.95 11/01/2005
SURFACE PREP TECH INC ISTP-70-1(57)49 I-70; RP 49 to RP 232 1 $362,500.00 $18,125.00 $344,375.00 11/03/2005
W W CLYDE & CO IM-ISTP-70-3(42)160 I-70; RP 160 TO 174 7 ($7,423.36) ($30,584.30) ($7,423.36)  11/21/2005
WADSWORTH BROS CONST CO INC | BHF-9999(322) BRIDGE REHAB: REGION 4, 2 LOCATI( 1 $123,119.50 $6,155.98 $116,963.52  11/23/2005
BRF-0191(18)202 US-191 OVER ASHLEY CREEK NORTH 6 $38,244.28 $0.00 $38,244.28 11/30/2005
SP-0079(3)3 WALL, 30TH & 31ST IN OGDEN 31 $41,141.60 ($214,412.22) $41,141.60 11/15/2005
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 9 $2,002,767.64 $100,138.38 $1,902,629.26 11/01/2005
I[EEMINUCHE CONSTRUCTION AUTHORIT|SP-0191(28)52 BLANDING TO MOAB 13 $1,066,347.67 $53,317.38 $1,013,030.29  11/07/2005
WESTERN QUALITY CONCRETE INC  |[STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 10 $275,322.77 $13,766.14 $261,556.63)  11/23/2005
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 9 $544,668.56 $27,233.43 $517,435.13 11/14/2005
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WESTERN STRUCTURES & PRECAST |STP-9999(363) VARIOUS LOCATIONS ON 1-80 1 $149,051.13 $7,452.56 $141,598.57)  11/14/2005
WEYHER CONSTRUCTION COMPANY LLCSP-2272(1)127 1700 East over 1-80 at RP 123.581 3 $0.00 ($1,390.50) $0.00  11/03/2005
Tota|s $33,108,328.34 ($555,031.31)  $31,491,283.71
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